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DOWNTOWN PROJECTS

823490 Downtown Public Provide enhanced public facilities in the $62,172 M.K N/A N/A Project will be postponded to meet
Improvements downtown. Downtown construction sequence.

825590 Downtown Wayfinding Develop a unified and clear signage $300,000 M.K TBD TBD Project will be postponed to meet
System program for the downtown ($250,000). downtown construction sequence.

825780 DOWNTOWN BLOCK 2 Provide enhanced public facilities in four $695,000 M.K. Project will be postponded to meet
COMPLETION segments of Block 2 which are not part of Downtown construction sequence.

DOWNTOWN PROJECTS

the historic Murphy/Frances Street
enhancements. These four segments
include Frances, Evelyn E and W of Murphy,
and Sunnyvale Ave.

Subtotals $1,057,172.00
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STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per $1,653 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale East
Caltrans' recommendations. Channel and Wolfe Road Overhead
budgeted in future years.
A. Bridge Repairs M.K N/A N/A Methacrylate recommended by
(Calabazas Creek/Arques Caltrans (City of Santa Clara is lead
Ave) 37C0249 agency).
B. Bridge Repairs M.K N/A N/A $3,000,000.00 in funding approved.
(Calabazas Creek/Mtn. Awaiting introduction of project in the
View - Alviso Rd) 37C0254 budget,
822710 | TR-02/03-07 Mathilda Avenue Railroad Widening & reconstruction of a portion of $15,425,979 M.K./J.W. N/A N/A Council certified EIR on November
Overpass Improvements bridge. 28, 2006.
Awaiting signing of NIPA.
821570 | TR-00/06-03 Calabazas Creek Trail Construction of Calabazas Creek Trail to C.N.JJ.W. N.F. 1/03 8/03 06/04 05/05 12/04 5/06  Completed.
Project improve access to Baylands Park and Bay
Trail
823690 | TR-02/02-03 Evelyn Ave. Bike Lanes Provide East/West commute route for cyclist $120,115 @ C.N./D.N. N.F. 01/04 4/05 1/05 1/07 6/07  Combined with 825080. Contract
from Bernardo Ave. to on the arterial roadway. Combined with award by Council on 11/21/06.
Sunnyvale Ave. Phase Il for construction.
821870 | TR-00/08-03 Borregas Avenue Bicycle Planning and engineering studies for $5,281,822 C.N.JJW 07/03 09/06 08/06 03/07 09/08 Waiting for construction E76
Corridor construction of bike/pedestrian corridor on authorization from Caltrans.
Borregas ($1.405M)
820200 Traffic Signal Light Emitting Replacement of LEDs on an as needed $30,849 = C.N./D.N. N/A N/A On-going.
Diode Array Replacement | basis. ($45,000)
824910 | TR-04/01-05 Frances Street Transit Construction of bus transit facilities on $1,350,000 C.N./LP N.F. 8/05 5/06 11/05 10/06 04/06 6/07 Construction in progress.
Corridor Frances Street between Evelyn and Capella
825080 | TR-05/02-06 Evelyn Avenue Bike Lane - | Restriping of bike lanes - Sunnyvale Avenue $375,000 C.N./LP N.F. 05/06 09/06 08/06 1/07 06/07 Contract award by Council on
Phase Il to Reed Avenue 11/21/06.
825340 Street Light Conduit Replacement of damaged street light $25,000 M.K. TBD TBD Construction at Branham and Goya
Replacement conduits. ($50,000) is complete.
A priority list is being established by
Field Services to be
combined/compared with future
sidewalk contract.
820190 Traffic Signal Underground | Replacement of traffic signal underground $327,346 M.K N/A N/A On going.
Replacement conduit and structures.
TR-05/04-06 A. Traffic Signal Reconstruction of traffic signal. M.K. N.F. 7/06 11/06 1/07  Signal switch completed. Final

Reconstruction (Sunnyvale-
Saratoga/Fremont)

9/06 ‘

inspection pending.
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STREET/TRAFFIC PROJECTS
TR-05/05-06 B. Traffic Signal Reconstruction of traffic signal. M.K. N.F. 7106 9/06 11/06 1/07  Signal switch pending.
Reconstruction (Sunnyvale-
Saratoga/Remington)
820180 Traffic Signal Controller Replacement of traffic signal controllers at $14,240 M.K. N/A N/A Construction underway.
Replacement various sites. (Homestead/Heron,
Reed/Sequoia, Kifer/Pedestrian,
Mary/Dalles, Bernardo/Evelyn) ($127,814)
820690 | TR-05/03-06 Java Drive Pedestrian Place a pre-manufactured 40' pedestrian $38,624 C.N./LP N.F. 2/06 6/06 2/07 Abutment work in progress.
Bridge bridge across the West Channel to complete
sidewalk on Java Drive. ($62,148)
825980 Fair Oaks / Tasman Neighborhood improvements in the Fair $87,431 C.N./D.C 12/30/06 Project to City Council for federal
Pedestrian / Bicycle Oaks - Tasman Drive neighborhood grant acceptance and concept
Improvements design approval in February.
821620 | TR-06/02-07 Borregas Sidewalk New sidewalk between Moffett Park Drive $67,470 C.N./LP 7/06 9/06 11/06 Design complete. Preparing bid
and Gibralter documents.
825610 A. FAIR OAKS CALTRAIN | Deck rehabilitation (design only) $140,000 M.K. On hold pending approval of funding
OVERCROSSING application. Construction funded in
07/08.
816050 B. BRIDGE REPAIRS M.K N/A N/A Application for funding was
(FAIR OAKS AVE submitted to Caltrans on May 16,

OVERHEAD) 37C0765

STREET/TRAFFIC PROJECTS

Subtotals

$23,285,529.00

2006.
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PARK PROJECTS
818550 | PR-98-09(1) Public Buildings - Park Remodeling of various park buildings $506,994 A.B./L.L
Buildings Remodel including swim centers.
Renovations of restrooms at Braly, Fair A.B./L.L. 8/05 Braly construction 15% complete.
Oaks and Serra Parks and Fair Oaks restroom in design.
renovation/repair of multi-purpose rooms at Serra restroom design 100%
Braly. ($210,661) complete.
PR-06/05-07 Murphy Park Restroom Renovations of restrooms at Murphy Park. C.N. 1/07 4/07 8/07 Advertise and bid in January 07.
Renovation
824130 Sidewalk/Curb/Gutter from | Construction of 280 ft. of sidewalk and $24,989 A.B. N.F. 01/04 5/06 7106 8/06 Completed.
Mathilda Ave. to the Tennis| curb/gutter from Mathilda to Tennis Center,
Center at south side of the entrance.
825850 | PR-06/02-07 Swimming Pool Removal of fiberglass at Washington Pool $220,930 M.K 7/07 10/07 Bid opening January 10, 2007.
Infrastructure and reline. ($35,000)
825580 | PR-06/01-08 PLAZA DEL SOL PHASE IlI| Design of features approved by Council but $203,980 C.N. Phase Il scope of work being
not included in Phase I. evaluated.
818450 COMMUNITY CENTER Repair/replace HVAC systems in Creative $184,891 C.NJL.I. 5/07 Design proposal for HVAC
BUILDINGS - HVAC Arts and Theater Buildings replacement under review.
822080 FAIR OAKS PARK Renovation of pathways, patios, and related $36,000 A.B. n/a Meeting with customer on 10/26/06
HARDSCAPE hardscape to discuss scope and limits of work. (
RENOVATION FY 06-07 is for planning and design.)
RFP for design under preparation
and for further discussion.
826380 | PR-07/01-08 Construct Restroom Design and construction of a restroom $278,000 C.N. 8/07 9/07 11/07 Schematic design being completed.

PARK PROJECTS

Building at San Antonio Par|

Subtotals

facility at San Antonio Park

$1,455,784.00

Neighborhood meetings scheduled
for January.
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GENERAL PROJECTS
817950 PR-95-13  Public buildings - Civic Replacement/repair of HVAC systems. $920,737 AB.T.P. N/A N/A
Center HVAC ($369,694)
PR-95-13(D) Library HVAC Upgrade Library - replace solid state controls with A.B. N.F. 03/02 08/04 07/05 9/05 04/06 11/06  Project construction completed.
DDC EMCS system, replace ac units, gauge Final inspection pending.
taps; install chemical treatment for cooling
tower, install pump flow meter, etc.
City Hall HVAC Installation of EMS and actuators at City Hall A.B. 6/06 01/07 05/07 08/07 Customer requested conversion to
VAV system added to scope of work
per C.O. No. 1.
50% design review completed.
Community Center New roofs and parapet walls around $461,298 C.N. 03/07 05/07 Revised condition assessment
Buildings Roofs - Theater | mechanical areas in various buildings. received. Design of replacement
and Creative Arts Bldg. ($123,586) roofs underway.
819610 Public Safety Buildings - Design and construction of P.S. Bldg. HVAC|  $1,013,141 A.B. 11/05 6/06 9/06 n/a 5/07 7/26/06 - No bids received.
HVAC system Project will be rebid next year after
increase in fundings is obtained.
818150 Public Safety Buildings Replace Halon Fire Suppression System in $93,306 A.B. 07/06 9/06 2/07 12/06 5/07  Scope of work streamlined as no
Remodel Public Safety Computer Room bids received. New proposal
received from Grinnell from
reworked scope of work. P.O. issued
to Simplex-Grinnell 12/13/06.
818651 | PR-06/01-07 Corp Yard Buildings - Roofs Design of Corp Yard Admin Building roof $32,999 M.K N.F. 7/06 TBD | 4/1/2006 Project temporarily suspended until
($129,445) Spring due to weather.
825400 Update of Standard Updating and transferring standard details $6,439 J.C. 7106 Updating completed.
Specifications into CAD format
808100 | PR-05/01-06 Fair Oaks Industrial Roof replacement of four buildings $362,866 M.K. N.F. 12/05 3/06 7/06  Completed.
Complex Maintenance ($200,000)
820130 CITY OWNED PARKING Resurface SMART Station and Columbia $56,000 A.B. 11/06 03/07 6/07 Parking lots included in the annual
LOT RESURFACING Park parking lots slurry seal project for FY 06-07 (ST-

GENERAL PROJECTS

Subtotals $2,946,786.00

06/01-07). Bids opened 11/29/06.
Contract awarded 12/12/06.
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STORM/SANITARY SEWER PROJECTS
820821 | UY-00/02-01 Chlorinating/Dechlorinating | Replace obsolete chlorinating and $52,453 C.N. N.F. 03/00 012/03 06/00 08/04 11/00 03/06 = Completed.
Equipment Replacement dechlorinating equipment and controls.
($526,200 - FY 02/03)
821110 Power Generation Facility | Modification of PGF to enable export of $379,013 = C.N./D.H. N.F. 10/04 12/05 9/05 4/06 8/07 Bids received with 824300.
Improvements power to PG&E. Construction in progress.
822620 | UY-02/02-03 Auto Sodium Bisulfite Dechlorination of recycled water. $83,400 C.N. N.F. 05/02 12/03 08/02 06/04 01/03 03/06 Combined with 820820. Completed.
System
822791 | UY-02/05-03 Rehab of Manholes - Rehab of approximately 73 manholes on $802,395 C.NJ/L.P. N.F. 06/03 12/05 09/03 04/06 11/04 01/07  Final inspection pending.
Lawrence Trunk Sewer Lawrence Trunk Sewer between Homestead
and Baylands Park.
822751 | UY-06/03-07 Storm Pump Station No. 1 | Engine and pump replacement. ($75,000) $450,000 M.K. N.F. N/A N/A N/A Bid opening January 10, 2007.
Rehabilitation
824301 | UY-03/01-05 Replacement of digester lids Replacement of one of the four lids. $1,107,125 C.N. N.F. 08/04 12/05 02/06 05/06 08/07 MCC building construction in
($1,610,000) progress. Digester lid demolition
work will recommence in January.
822761 | UY-06/02-07 Storm Pump Station Engineering study of the levee. ($80,000) $54,000 M.K N.F. Submittal review in progress.
Number 2 Rehabilitation
805252 Sewer Pipes, Manholes, Small sanitary sewer projects that may come $38,000 C.N. 12/05 3/06 10/06 Reviewing locations with Field
And Lateral Replacement up during the year. Services.
821570 Storm Drain Pipes, Small storm drain projects that may come up $22,000 C.N. N/A N/A Ongoing for emergency repairs.
Manholes, And Lateral during the year.
Replacement
822560 Energy Use Audit In depth evaluation of the energy producing $184,183 C.N. 12/06 N/A WPCP continuing to provide
and usage systems. temperature and pressure
information required for analysis.
825520 | UY-06/04-07 Pond Sediment Removal (1) Evaluation of options $300,000 C.N. 02/06 N/A Contract for design services being
(1) Preparation of bid package ($651,000) prepared.
801100 WPCP Air Conditioning Replacement of HVAC systems for Primary $344,000 C.N. TBD TBD Work will be coordinated with
Project Building and Lab Building at WPCP Energy Use Audit - 822560.
($575,000).
825110 | UY-05/04-06 Tertiary Plant Tank Study and engineering design of Tertiary $350,000 C.N. 06/06 Televising of underground pipe
Drainage System Plant tank drainage system at WPCP. done. Drafting RFP for rehabilitation
Modification - Phase 1 of pumps and motors and pipe
cleaning.
825320 Replacement/Rehabilitation| Rehabilitation of manholes ($75,000) $75,000 C.N. 12/05 05/06 01/07 Identifying and evaluating the
of Sanitary Manholes manholes to be rehabilitated.
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STORM/SANITARY SEWER PROJECTS

825330 Replacement/Rehabilitation| Rehabilitation of sewer pipes ($102,000) $102,000 C.N. Olive Avenue, Maxine to Central,
of Sewer Pipes replacement (300" +/-) design

underway.

825100 Solids Handling Safety and | Study safest and cost effective solids $250,000 C.N. 10/06 N/A Project has been deferred by WPCP.
Efficiency Improvements - | handling process.
Phase 1 (Study only)

826080 Borregas Avenue Sewer Reline (cured-in-place) 4,445 LF of 27" $190,000 C.N. 2/07 4/07 Design started for the relining of 19
Rehabilitation Project diameter sanitary sewer trunk line on manholes.

STORM/SANITARY SEWER PROJECTS

Borregas.

Subtotals $4,783,569.00
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SOLID WASTE PROJECTS

811250 | PR-06/02-08 Smart Station Equipment Replacement of equipment at SMART $3,353,974 M.K. 11/06 3/07 Bid opening Feb. 14, 2007.
Replacement Station ($5,470,412)

824271 Condensate Collection and | Construction of automated condensate $557,374 A.B. N.F. 4/05 9/05 12/05 3/06  This project combines #805350
Pre-Treatment System collection and return/ pre-treatment system. (Collection system) and 813950 (Pre-

SOLID WASTE PROJECTS Subtotals $3,911,348.00

treatment system). Completed.
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WATER PROJECTS
815202 | UW-00/01- Water/Sewer Supervisory Replace Existing System Hardware and $1,062,038 M.K. N.F. 12/03 10/04 10/05 12/06  Completed.
05 Control System Software (SCADA)
824310 | UW-04/01- Refurbishment of Water Repainting of two water tanks. ($100,000) $1,815,938 C.N. N.F. 11/04 03/05 10/05 06/07  Preconstruction meeting to be
04 Tanks @ Wright Avenue scheduled.
806302 Water Pipes, Manholes, Small water related projects that may come $20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs.
And Lateral Replacement up during the year.
824840 | UW-05/02- Installation of Climb Install 3-strand barb wire and outriggers at $197,518 C.N.J/L.P. N.F. 1/05 3/05 05/05 11/06  Submittal review in progress.
06 Resistant Fencing at all reservoir sites and replace gates as
Reservoir Sites needed. ($100,000)
824800 Roof Replacement of Water Repair roof support structure at Mary/Carson $15,000 C.N./L.P. 05/07 07/07 Project on hold.
Plants water plant.
825240 Equipment Replacement at| Replacement of valves, vaults, and $65,663 C.N. n/a 3/06 6/07 Replacement of first valve and
5 Hetch Hetchy Connections installation of magnetic meters at 5 appurtenances at Borregas Avenue
connections underway. Relocation of electrical
service being coordinated with
PG&E.
825280 | UW-06/01- Earthquake Mitigation of Seismic retrofit of 5 smaller tanks at Central $137,623 C.N. 11/06 3/07 6/08 Water model complete. Training to
07 Water Tanks and Hamilton (Design only) be done in January.
825300 Pressure Reducing Valve Replacement of PRV’s and connecting them $31,490 M.K. 1/06 4/06 6/06 12/06  construction 80% complete,
Replacement and to SCADA electrical and control remaining.
Relocation (SCADA) (Hamilton)
825410 | UW-05/03- Hamilton Plant Emergency | (I) Installation of already purchased generato $181,107 C.N./LP 3/06 5/06 7/06 12/06  Consultant agreement executed.
06 Generator and Mechanical | (Il) Engineering design for reconstruction of Design underway.
Reconstruction 2 submersible well pumps, motors, and
controls
825420 Water Pressure Zone Three Installation of PRV (SCADA ready) at one of $102,100 M.K 2/06 4/06 In house portion of construction in
Expansion the Zone 3 locations and upgrade the system progress. Evaluating remaining
scope of work.
825440 Recycled Water Booster Installation of a booster pump and electrical $160,153 A.B. 6/06 3/07 5/07 Final submittals received. Bid
Pump at Golf Course service at Sunnyvale Golf Course package preparation in progress.
825450 City-Wide Water Line Replacement of water mains at Colusa Ave. $233,301 A.B. 11/06 03/07 04/07 Final submittals received. Bid
Replacement and at San Simeon St. package preparation in progress.
825480 | UW-06/02- Inspection and Renovation | Replacement of electric panels in the motor $39,276 C.N. 9/06 12/06 Final design complete. Bid
07 of Well Systems control centers of Westmoor and Serra wells documents being prepared.
825490 Exterior Painting of Water Repaint the exterior of 5m gallon water tanks $25,000 C.N./LP 04/06 On hold.
Tanks (Design Only) at Wolfe/Evelyn and Mary/Carson water

plants (One each - design only)
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WATER PROJECTS

825500 Wright Avenue Water Plant| Replacement of 5 regulation valves, 3 $34,198 A.B. 09/06 12/06 Installation of limitorque valve and
Mechanical Reconstruction | electric motors, and electrical subpanel magnetic flow meter to allow for

SCADA control.
City to install in-house. Design 90%
complete.

WATER PROJECTS Subtotals $4,120,405.00
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OPERATIONS PROJECTS

820631 Provide ADA Curb Retrofits| Install curb ramps A.B. L.D. 10/06 12/06 02/07 6/07 Combined with 217310 and 217300

(FY 06-07) below. A separate curb ramps bid
package is being prepared adapted
for compliance with the CDBG Davis-
Bacon Act requirements.

217310 Provide Scheduled Curb Remove and replace curb and gutter. A.B. L.D. 10/06 12/06 02/07 6/07 Combined with 820631 above and

and Gutter Replacement by 217300 below. Bid package

Contract (FY 06-07) preparation in progress.

217300 Provide Scheduled Remove and replace sidewalk A.B. L.D. 10/06 12/06 02/07 6/07 Combined with 217310 and 820631

Sidewalk Replacement by above. Bid package preparation in

Contract (FY06-07) progress.

116012 | ST-06/01-07 Slurry Seal by Contract Apply slurry seal on City Streets. A.B. TP 10/06 3/07 6/07 Bids opened 11/29/06. Contract

(2007) awarded 12/12/06.

826020 | ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from A.B. N.F. 2/06 10/06 11/06 1/07  Loops and final overlay are pending.

Homestead Rd. to The Dalles.

116001 | ST-04/01-05 MOE 2004-05 Poplar Court| AC Overlay of Poplar Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with project
above. Construction will be under
separate MOE project bid package.
On hold.

ST-04/01-05 MOE 2004-05 Tulip Court AC Overlay of Tulip Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with 116001
above. Construction will be under
separate MOE project bid package.
On hold.

820130 | ST-04/01-05 MOE 2004-05 Fair Oaks Reconstruction of Fair Oaks Park parking lot A.B. 9/05 Project on hold.

Park

825510 06/07 Roadway Design of asphalt concrete overlay for $167,745 A.B. N/A N/A N/A Federal and VTA grants funds for

Rehabilitation on Various portions of Fair Oaks, Mary Ave., Hollenbeck construction budgeted in 06/07

Streets (Grants)

OPERATIONS PROJECTS
GRAND TOTAL

$41,728,338.00

Subtotals

and Kifer (Design only)

$167,745.00

($1,157,645).
Request for proposals for design
issued.



